

works from 1 October 2022 to 31 December 2023

No.	Description	Start at	End time	Impacted interconnection point				Technical capacity GWh/d		Available capacity during maintenance GWh/d		Remarks
				Incukalns UGS	Balticconnector	Kiemenai	Luhamaa	Entry	Exit	Entry	Exit	
1	Gas transmission pipeline (GTP) Riga - Panevezys											
1.1.	GTP Riga - Panevezys defect inspection, restoration of anti-corrosion insulation.	21.04.2023	05.05.2023			X		90	65.1	3	0	<a href="https://umm.getbaltic.com/public-umm/2793">https://umm.getbaltic.com/public-umm/2793</a> <a href="https://umm.getbaltic.com/public-umm/2801">https://umm.getbaltic.com/public-umm/2801</a> <a href="https://umm.getbaltic.com/public-umm/2960">https://umm.getbaltic.com/public-umm/2960</a>
1.2.	Reconstruction of connection branch to GRS Daugmale.	21.04.2023	05.05.2023			X		90	65.1	3	0	<a href="https://umm.getbaltic.com/public-umm/2798">https://umm.getbaltic.com/public-umm/2798</a> <a href="https://umm.getbaltic.com/public-umm/2802">https://umm.getbaltic.com/public-umm/2802</a> <a href="https://umm.getbaltic.com/public-umm/2960">https://umm.getbaltic.com/public-umm/2960</a>
2	GTP Pskov - Riga											
2.1.	Reconstruction of connection branch to GRS Ezeriems.	01.11.2022	15.12.2022				X	105	105	105	105	
2.2.	Maintenance works in the territory of Russian Federation	16.05.2023	25.05.2023				X	126	0	0	0	<a href="https://umm.getbaltic.com/public-umm/3387">https://umm.getbaltic.com/public-umm/3387</a>
		28.05.2023	02.06.2023				X	126	0	0	0	<a href="https://umm.getbaltic.com/public-umm/3388">https://umm.getbaltic.com/public-umm/3388</a>
		27.06.2023	29.06.2023				X	126	0	0	0	<a href="https://umm.getbaltic.com/public-umm/3389">https://umm.getbaltic.com/public-umm/3389</a>
		04.07.2023	06.07.2023				X	126	0	0	0	<a href="https://umm.getbaltic.com/public-umm/3390">https://umm.getbaltic.com/public-umm/3390</a>
		25.07.2023	17.08.2023				X	126	0	0	0	<a href="https://umm.getbaltic.com/public-umm/3392">https://umm.getbaltic.com/public-umm/3392</a>
		28.08.2023	10.09.2023				X	126	0	0	0	<a href="https://umm.getbaltic.com/public-umm/3393">https://umm.getbaltic.com/public-umm/3393</a>
		08.10.2023	12.10.2023				X	126	0	0	0	<a href="https://umm.getbaltic.com/public-umm/3394">https://umm.getbaltic.com/public-umm/3394</a>
		14.10.2023	18.10.2023				X	126	0	0	0	<a href="https://umm.getbaltic.com/public-umm/3397">https://umm.getbaltic.com/public-umm/3397</a> ; <a href="https://umm.getbaltic.com/public-umm/3396">https://umm.getbaltic.com/public-umm/3396</a>
15.10.2023	18.10.2023				X	126	105	0	0	0	<a href="https://umm.getbaltic.com/public-umm/3395">https://umm.getbaltic.com/public-umm/3395</a>	
2.3	GTP Valday-Pskov- Riga DN 700 internal diagnostic in Russian Federation territory	19.10.2023	28.10.2023				X	105	105	52.5	0	<a href="https://umm.getbaltic.com/public-umm/3398">https://umm.getbaltic.com/public-umm/3398</a>
2.4	Maintenance works in the territory of Russian Federation	29.10.2023	02.11.2023				X	105	105	0	0	<a href="https://umm.getbaltic.com/public-umm/3399">https://umm.getbaltic.com/public-umm/3399</a> ; <a href="https://umm.getbaltic.com/public-umm/3400">https://umm.getbaltic.com/public-umm/3400</a>
		04.11.2023	08.11.2023				X	105	105	0	0	<a href="https://umm.getbaltic.com/public-umm/3401">https://umm.getbaltic.com/public-umm/3401</a> ; <a href="https://umm.getbaltic.com/public-umm/3402">https://umm.getbaltic.com/public-umm/3402</a>
3	GTP Izborsk – Incukalns UGS											
3.1.	GTP Izborsk – Incukalns UGS repair works and restoration of anti-corrosion insulation.	01.05.2023	30.09.2023				X	178.5	0	0	0	<a href="https://umm.getbaltic.com/public-umm/2827">https://umm.getbaltic.com/public-umm/2827</a>
		01.10.2023	14.10.2023				X	160	0	0	0	<a href="https://umm.getbaltic.com/public-umm/2830">https://umm.getbaltic.com/public-umm/2830</a>
		15.10.2023	31.10.2023				X	105	105	0	0	
		01.11.2023	15.12.2023				X	105	105	0	0	
3.2	GTP Izborsk - Incukalns UGS DN 700 internal diagnostic in Russian Federation territory	03.04.2023	13.04.2023				X	157.5	52.5	52.5	0	<a href="https://umm.getbaltic.com/public-umm/3386">https://umm.getbaltic.com/public-umm/3386</a>
4	GTP Viresi - Tallinn											
4.1.	GTP Viresi - Tallinn internal diagnostics.	01.10.2023	31.10.2023		X							
4.2.	GTP Viresi - Tallinn defect inspection, restoration of anti-corrosion insulation.	01.07.2023	31.07.2023		X							Possible impact on input/output capacities
5	GTP Riga – Incukalns UGS first line											
5.1.	Reconstruction of connection branch of GRS Zakumuiza to GTP Riga – Incukalns UGS first line.	01.05.2023	31.05.2023			X		90	65.1	90	65.1	<a href="https://umm.getbaltic.com/public-umm/2960">https://umm.getbaltic.com/public-umm/2960</a>
5.2.	Reconstruction of connection branch of GRS Vangazi to GTP Riga – Incukalns UGS first line.	01.05.2023	15.06.2023			X		90	65.1	90	65.1	<a href="https://umm.getbaltic.com/public-umm/2960">https://umm.getbaltic.com/public-umm/2960</a>
5.3.	GTP Riga – Incukalns UGS first line section reconstruction.	01.05.2023	30.06.2023			X		90	65.1	90	65.1	<a href="https://umm.getbaltic.com/public-umm/2960">https://umm.getbaltic.com/public-umm/2960</a>
6	GTP Riga – Incukalns UGS second line											
6.1.	Reconstruction of section of GTP Riga – Incukalns UGS second line from the piston launching camera to the connection branch to Incukalns PGK.	24.10.2022	31.10.2022			X		67.6	65.1	67.6	65.1	
		01.11.2022	09.12.2022			X		90	65.1	90	65.1	
6.2.	Reconstruction of connection branch of GRS Zakumuiza to GTP Riga – Incukalns UGS second line.	01.02.2023	20.03.2023			X		90	65.1	90	65.1	<a href="https://umm.getbaltic.com/public-umm/2960">https://umm.getbaltic.com/public-umm/2960</a>
6.3.	Reconstruction of connection branch of GRS Vangazi to GTP Riga – Incukalns UGS second line.	24.10.2022	31.10.2022			X		67.6	65.1	67.6	65.1	
		01.11.2022	09.12.2022			X		90	65.1	90	65.1	<a href="https://umm.getbaltic.com/public-umm/2960">https://umm.getbaltic.com/public-umm/2960</a>
6.4.	GTP Riga – Incukalns UGS second line defect inspection and repair, restoration of anti-corrosion insulation.	03.10.2022	31.10.2022			X		67.6	65.1	67.6	65.1	
		01.11.2022	15.04.2023			X		90	65.1	90	65.1	<a href="https://umm.getbaltic.com/public-umm/2960">https://umm.getbaltic.com/public-umm/2960</a>
7	Incukalns UGS											
7.1	Gas alarm system modernization	07.11.2022	25.12.2022	X				272	50	272	50	<a href="https://umm.getbaltic.com/public-umm/3170">https://umm.getbaltic.com/public-umm/3170</a>
7.2	Modernization of gas compression unit 12x330 (GCU No.5 and No.6).	01.05.2023	30.05.2023	X				0	106	0	106	<a href="https://umm.getbaltic.com/public-umm/3302">https://umm.getbaltic.com/public-umm/3302</a>
7.3	Replacement of valves No. 27, 33, 42, 45 of compressor station No. 2, replacement of electric drive of valve No. 28.	20.10.2023	09.11.2023	X				272	0	147	0	<a href="https://umm.getbaltic.com/public-umm/2807">https://umm.getbaltic.com/public-umm/2807</a>
7.4	First reconstruction phase of gas collection point No. 3.	15.10.2023	09.11.2023	X				272	0	147	0	
		10.11.2023	30.11.2023	X				272	0	272	0	
		01.12.2023	31.12.2023	X				210	0	210	0	
8	GTP Riga - Daugavpils											
8.1	GTP Riga- Daugavpils internal diagnostics.	02.01.2023	30.01.2023									
9	Other											
9.1	GTP Minsk-Vilnius reconstruction and repair works	10.07.2023	23.07.2023			X		126	0	52.5	0	<a href="https://umm.getbaltic.com/public-umm/3391">https://umm.getbaltic.com/public-umm/3391</a>