

works from 1 October 2022 to 31 December 2023

No.	Description	Start at	End time	Days	Weeks	Impacted interconnection point				Technical capacity GWh/d		Available capacity during maintenance GWh/d		Remarks
						Incukalns UGS	Balticconnector	Kiemenai	Luhama	Entry	Exit	Entry	Exit	
1	Gas transmission pipeline (GTP) Riga - Panevezys													
1.1.	GTP Riga - Panevezys defect inspection, restoration of anti-corrosion insulation.	21.04.2023	05.05.2023	14	16-18			X		90	65.1	3	0	https://umm.getbaltic.com/public-umm/2793 https://umm.getbaltic.com/public-umm/2801 https://umm.getbaltic.com/public-umm/2960
1.2.	Reconstruction of connection branch to GRS Daugmale.	21.04.2023	05.05.2023	14	16-18			X		90	65.1	3	0	https://umm.getbaltic.com/public-umm/2798 https://umm.getbaltic.com/public-umm/2802 https://umm.getbaltic.com/public-umm/2960
2	GTP Pskov - Riga													
2.1.	Reconstruction of connection branch to GRS Ezeriems.	01.11.2022	15.12.2022	44	44-50				X	105	105	105	105	
2.2.	Maintenance works in the territory of Russian Federation	16.05.2023	25.05.2023	9	20-21				X	126	0	0	0	https://umm.getbaltic.com/public-umm/3387
		28.05.2023	02.06.2023	5	22-23				X	126	0	0	0	https://umm.getbaltic.com/public-umm/3388
		27.06.2023	29.06.2023	2	26				X	126	0	0	0	https://umm.getbaltic.com/public-umm/3389
		04.07.2023	06.07.2023	2	27				X	126	0	0	0	https://umm.getbaltic.com/public-umm/3390
		25.07.2023	17.08.2023	23	30-33				X	126	0	0	0	https://umm.getbaltic.com/public-umm/3392
		28.08.2023	10.09.2023	13	35-36				X	126	0	0	0	https://umm.getbaltic.com/public-umm/3393
		08.10.2023	12.10.2023	4	40-41				X	126	0	0	0	https://umm.getbaltic.com/public-umm/3394
		14.10.2023	18.10.2023	4	41-42				X	126	0	0	0	https://umm.getbaltic.com/public-umm/3397 https://umm.getbaltic.com/public-umm/3396
15.10.2023	18.10.2023	3	41-42				X	126	105	0	0	https://umm.getbaltic.com/public-umm/3395		
2.3	GTP Valday-Pskov- Riga DN 700 internal diagnostic in Russian Federation territory	19.10.2023	28.10.2023	9	42-43				X	105	105	52.5	0	https://umm.getbaltic.com/public-umm/3398
2.4	Maintenance works in the territory of Russian Federation	29.10.2023	02.11.2023	4	43-44				X	105	105	0	0	https://umm.getbaltic.com/public-umm/3399 ; https://umm.getbaltic.com/public-umm/3400
		04.11.2023	08.11.2023	4	44-45				X	105	105	0	0	https://umm.getbaltic.com/public-umm/3401 ; https://umm.getbaltic.com/public-umm/3402
3	GTP Izborsk – Incukalns UGS													
3.1.	GTP Izborsk – Incukalns UGS repair works and restoration of anti-corrosion insulation.	01.05.2023	30.09.2023	152	18-39				X	178.5	0	0	0	https://umm.getbaltic.com/public-umm/2827
		01.10.2023	14.10.2023	13	39-41				X	160	0	0	0	https://umm.getbaltic.com/public-umm/2830
		15.10.2023	31.10.2023	16	41-44				X	105	105	0	0	
		01.11.2023	15.12.2023	44	44-50				X	105	105	0	0	
		03.04.2023	13.04.2023	10	14-15				X	157.5	52.5	52.5	0	https://umm.getbaltic.com/public-umm/3386
4	GTP Viresi - Tallinn													
4.1.	GTP Viresi - Tallinn internal diagnostics.	01.10.2023	31.10.2023	30	40-44			X						
4.2.	GTP Viresi - Tallinn defect inspection, restoration of anti-corrosion insulation.	01.07.2023	31.07.2023	30	26-31			X						Possible impact on input/output capacities
5	GTP Riga – Incukalns UGS first line													
5.1.	Reconstruction of connection branch of GRS Zakumuiza to GTP Riga – Incukalns UGS first line.	01.05.2023	31.05.2023	30	18-22			X		90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
5.2.	Reconstruction of connection branch of GRS Vangazi to GTP Riga – Incukalns UGS first line.	01.05.2023	15.06.2023	45	18-24			X		90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
5.3.	GTP Riga – Incukalns UGS first line section reconstruction.	01.05.2023	30.06.2023	60	18-26			X		90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
6	GTP Riga – Incukalns UGS second line													
6.1.	Reconstruction of section of GTP Riga – Incukalns UGS second line from the piston launching camera to the connection branch to Incukalns PGK.	24.10.2022	31.10.2022	7	35-44			X		67.6	65.1	67.6	65.1	
		01.11.2022	09.12.2022	38	44-49			X		90	65.1	90	65.1	
6.2.	Reconstruction of connection branch of GRS Zakumuiza to GTP Riga – Incukalns UGS second line.	01.02.2023	20.03.2023	47	5-12			X		90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
6.3.	Reconstruction of connection branch of GRS Vangazi to GTP Riga – Incukalns UGS second line.	24.10.2022	31.10.2022	7	43-44			X		67.6	65.1	67.6	65.1	
		01.11.2022	09.12.2022	38	44-49			X		90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
6.4.	GTP Riga – Incukalns UGS second line defect inspection and repair, restoration of anti-corrosion insulation.	03.10.2022	31.10.2022	28	39-44			X		67.6	65.1	67.6	65.1	
		01.11.2022	15.04.2023	165	44-15			X		90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
7	Incukalns UGS													
7.1	Gas alarm system modernization	07.11.2022	25.12.2022	48	45-51	X				276	50	276	50	https://umm.getbaltic.com/public-umm/3170
7.2	Modernization of gas compression unit 12z330 (GCU No.5 and No.6).	01.05.2023	30.05.2023	29	18-22	X				0	106	0	106	https://umm.getbaltic.com/public-umm/3302
7.3	Replacement of valves No. 27, 33, 42, 45 of compressor station No. 2, replacement of electric drive of valve No. 28.	20.10.2023	09.11.2023	20	42-45	X				272	0	147	0	https://umm.getbaltic.com/public-umm/2807
		15.10.2023	09.11.2023	25	41-45	X				272	0	147	0	
7.4	First reconstruction phase of gas collection point No. 3.	10.11.2023	30.11.2023	20	45-48	X				272	0	272	0	
		01.12.2023	31.12.2023	30	48-52	X				210	0	210	0	
8	GTP Riga - Daugavpils													
9	Other													
9.1	GTP Minsk-Vilnius reconstruction and repair works	10.07.2023	23.07.2023	13	28-29				X	126	0	52.5	0	https://umm.getbaltic.com/public-umm/3391