

JSC "Conexus Baltic Grid" maintenance works from 3 June 2022 to 31 December 2022 (update information on 03.06.2022.)

Nr.	Maintenance works	Object	Entry / Exit point	Start date	End date	Available capacity (kWh/day): direction		Type	Remarks
						Entry	Exit		
1.	Repair works	Gas transmission pipeline Riga – Incukalns UGS 1	Kiemenai	09.06.2022	02.07.2022	No impact on entry/exit point capacities		Planned	
2.	Repair works	Gas transmission pipeline Riga – Incukalns UGS 2	Kiemenai	04.07.2022	03.08.2022	No impact on entry/exit point capacities		Planned	
3.	Repair works	Gas transmission pipeline Valday - Pskov (Works in Russian Federation natural gas pipeline system)	Luhamaa	09.06.2022	15.06.2022	0	0	Unplanned	https://umm.getbaltic.com/public-umm/2707
4.	Repair works	Gas transmission pipeline Valday - Pskov (Works in Russian Federation natural gas pipeline system)	Luhamaa	07.07.2022	21.07.2022	0	0	Unplanned	https://umm.getbaltic.com/public-umm/2708
5.	Repair works	Gas transmission pipeline Valday - Pskov (Works in Russian Federation natural gas pipeline system)	Luhamaa	18.08.2022	02.09.2022	0	0	Unplanned	https://umm.getbaltic.com/public-umm/2709
6.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.05.2022	30.06.2022	158 000 000	0	Planned	https://umm.getbaltic.com/public-umm/2656
7.	Inspection tool chambers construction	Gas transmission pipeline Valday - Pskov (Works in Russian Federation natural gas pipeline system)	Luhamaa	01.10.2022	09.10.2022	0	52 500 000	Planned	https://umm.getbaltic.com/public-umm/2021
8.	Inspection tool chambers dismantling	Gas transmission pipeline Valday - Pskov (Works in Russian Federation natural gas pipeline system)	Luhamaa	19.10.2022	24.10.2022	0	105 000 000	Planned	https://umm.getbaltic.com/public-umm/2018

		Federation natural gas pipeline system)							
9.	Ezerciems connection to Pskov-Riga pipeline reconstruction	Gas transmission pipeline Valday – Pskov - Riga	Luhamaa	01.11.2022	15.12.2022	No impact on entry/exit point capacities		Planned	
10.	Repair works	Gas transmission pipeline Viresi - Tallinn	Baltic-connector	01.07.2022	31.07.2022	No impact on entry/exit point capacities		Planned maintenance works postponed.	
11.	Reconstruction of crane unit 30	Incukalns UGS	Incukalns UGS	02.05.2022	27.05.2022	0	75 500 000	Planned	https://umm.getbaltic.com/public-umm/2444
12.	Modernization of GPA 12z330 (GPA No.2 and No.4)	Incukalns UGS	Incukalns UGS	01.05.2022	30.05.2022	0	75 500 000	Planned	https://umm.getbaltic.com/public-umm/1946