

JSC "Conexus Baltic Grid" maintenance works from 12 July 2022 to 24 October 2022 (update information on 12.07.2022.)

Nr.	Maintenance works	Object	Entry / Exit point	Start date	End date	Available capacity (kWh/day): direction		Type	Remarks
						Entry	Exit		
1.	Repair works	Gas transmission pipeline Riga – Incukalns UGS 1	Kiemenai	09.06.2022	02.07.2022	No impact on entry/exit point capacities		Planned	
2.	Repair works	Gas transmission pipeline Riga – Incukalns UGS 2	Kiemenai	04.07.2022	03.08.2022	No impact on entry/exit point capacities		Planned	
3.	Repair works	Gas transmission pipeline Valday - Pskov (Works in Russian Federation natural gas pipeline system)	Luhamaa	07.07.2022	20.07.2022	0	0	Unplanned	https://umm.getbaltic.com/public-umm/2891
4.	Repair works	Gas transmission pipeline Valday - Pskov (Works in Russian Federation natural gas pipeline system)	Luhamaa	18.08.2022	02.09.2022	0	0	Unplanned	https://umm.getbaltic.com/public-umm/2709
5.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.05.2022	31.07.2022	158 000 000	0	Planned	https://umm.getbaltic.com/public-umm/2786
6.	Inspection tool chambers construction	Gas transmission pipeline Valday - Pskov (Works in Russian Federation natural gas pipeline system)	Luhamaa	01.10.2022	09.10.2022	0	52 500 000	Planned	https://umm.getbaltic.com/public-umm/2021
7.	Inspection tool chambers dismantling	Gas transmission pipeline Valday - Pskov (Works in Russian Federation natural gas pipeline system)	Luhamaa	19.10.2022	24.10.2022	0	105 000 000	Planned	https://umm.getbaltic.com/public-umm/2018