

works from 1 october 2022 to 31 December 2023

JSC "Conexus Baltic Grid" transmission system maintenance works

No.	Description	Start at	End time	Impacted interconnection point					Technical capacity GWh/d		Available capacity during maintenance GWh/d		Remarks
				Incukalns UGS	Balticconnector	Kiemenai	Luhamaa	Klaipeda	Entry	Exit	Entry	Exit	
1	Gas transmission pipeline (GTP) Riga - Panevezys												
1.1.	GTP Riga - Panevezys defect inspection, restoration of anti-corrosion insulation.	21.04.2023	05.05.2023			X			90	65.1	3	0	https://umm.getbaltic.com/public-umm/2793 https://umm.getbaltic.com/public-umm/2801 https://umm.getbaltic.com/public-umm/2960
1.2.	Reconstruction of connection branch to GRS Daugmale.	21.04.2023	05.05.2023			X			90	65.1	3	0	https://umm.getbaltic.com/public-umm/2798 https://umm.getbaltic.com/public-umm/2802 https://umm.getbaltic.com/public-umm/2960
2	GTP Pskov - Riga												
3	GTP Izborsk – Incukalns UGS												
3.1.	GTP Izborsk – Incukalns UGS repair works and restoration of anti-corrosion insulation.	01.05.2023	30.09.2023				X		126	0	0	0	https://umm.getbaltic.com/public-umm/3490
		01.10.2023	14.10.2023				X		160	0	0	0	https://umm.getbaltic.com/public-umm/3491 ; https://umm.getbaltic.com/public-umm/3493
		15.10.2023	31.10.2023				X		105	105	0	0	https://umm.getbaltic.com/public-umm/3492
		01.11.2023	15.12.2023				X		105	105	0	0	https://umm.getbaltic.com/public-umm/3492
4	GTP Viresi - Tallinn												
4.1.	GTP Viresi - Tallinn internal diagnostics.	01.10.2023	31.10.2023		X								Possible impact on input/output capacities
4.2.	GTP Viresi - Tallinn defect inspection, restoration of anti-corrosion insulation.	01.07.2023	31.07.2023		X								
5	GTP Riga – Incukalns UGS first line												
5.1.	Reconstruction of connection branch of GRS Zakumuiza to GTP Riga – Incukalns UGS first line.	01.08.2023	31.08.2023			X			90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
5.2.	Reconstruction of connection branch of GRS Vangazi to GTP Riga – Incukalns UGS first line.	01.08.2023	15.09.2023			X			90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
5.3.	GTP Riga – Incukalns UGS first line section reconstruction.	01.05.2023	30.06.2023			X			90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
6	GTP Riga – Incukalns UGS second line												
6.1.	GTP Riga – Incukalns UGS second line defect inspection and repair, restoration of anti-corrosion insulation.	01.11.2022	20.07.2023			x			90	65.1	90	65.1	https://umm.getbaltic.com/public-umm/2960
7	Incukalns UGS												
7.2.	Modernization of gas compression unit 12z330 (GCU No.5 and No.6).	01.05.2023	30.05.2023	X					0	106	0	106	https://umm.getbaltic.com/public-umm/3302
7.3.	Replacement of valves No. 27, 33, 42, 45 of compressor station No. 2, replacement of electric drive of valve No. 28.	20.10.2023	09.11.2023	X					272	0	147	0	https://umm.getbaltic.com/public-umm/3483
7.4.	First reconstruction phase of gas collection point No. 3.	15.10.2023	09.11.2023	X					272	0	147	0	https://umm.getbaltic.com/public-umm/3483
		10.11.2023	30.11.2023	X					272	0	272	0	
		01.12.2023	31.12.2023	X					210	0	210	0	
8	Other												
8.1.	GTP Minsk-Vilnius reconstruction and repair works	10.07.2023	23.07.2023				X		126	0	52.5	0	https://umm.getbaltic.com/public-umm/3391
8.2.	LNG Terminal maintenance	06.05.2023	09.05.2023					X	122	-	0	-	https://umm.getbaltic.com/public-umm/3256
8.3.	GTP Valday-Pskov maintenance works in the territory of Russian Federation	16.05.2023	25.05.2023				X		126	0	0	0	https://umm.getbaltic.com/public-umm/3387
		28.05.2023	02.06.2023				X		126	0	0	0	https://umm.getbaltic.com/public-umm/3388
		27.06.2023	29.06.2023				X		126	0	0	0	https://umm.getbaltic.com/public-umm/3389
		04.07.2023	06.07.2023				X		126	0	0	0	https://umm.getbaltic.com/public-umm/3390
		25.07.2023	17.08.2023				X		126	0	0	0	https://umm.getbaltic.com/public-umm/3392
		28.08.2023	10.09.2023				X		126	0	0	0	https://umm.getbaltic.com/public-umm/3393
		08.10.2023	12.10.2023				X		126	0	0	0	https://umm.getbaltic.com/public-umm/3394
		14.10.2023	15.10.2023				X		126	0	0	0	https://umm.getbaltic.com/public-umm/3397 ; https://umm.getbaltic.com/public-umm/3396
		15.10.2023	18.10.2023				X		126	105	0	0	https://umm.getbaltic.com/public-umm/3395
8.4.	GTP Valday-Pskov- Riga DN 700 internal diagnostic in Russian Federation territory	19.10.2023	28.10.2023				X		105	105	52.5	0	https://umm.getbaltic.com/public-umm/3398
8.5.	GTP Valday-Pskov maintenance works in the territory of Russian Federation	29.10.2023	02.11.2023				X		105	105	0	0	https://umm.getbaltic.com/public-umm/3399 ; https://umm.getbaltic.com/public-umm/3400
		04.11.2023	08.11.2023				X		105	105	0	0	https://umm.getbaltic.com/public-umm/3401 ; https://umm.getbaltic.com/public-umm/3402
8.6.	GTP Izborsk - Incukalns UGS DN 700 internal diagnostic in Russian Federation territory	03.04.2023	13.04.2023				X		157.5	52.5	52.5	0	https://umm.getbaltic.com/public-umm/3386