

Consolidated Maintenance Works plan for the Baltic-Finnish region, covering the period from 01.10.2024 to 31.12.2025																
No.	Description	Start date (gas day)	End date (gas day)	Days	Impacted point						Technical capacity* GWh/d		Available capacity* during maintenance GWh/d		Remarks	
					Incukalns UGS	Balticconnector	Kiemenal	Luhamaa	Klaipeda FSRU	Inkoos FSRU	Santaka	Entry	Exit	Entry		Exit
1.	Conexus - Gas transmission pipeline (GTP) Riga - Panevezys															
1.1.	Elimination of defects detected during inspection of the GTP Riga - Panevezys (pressure in the gas pipeline reduced to 16-20 bars)	01.07.2025	31.07.2025	31			X					90	82	0	0	
2.	Conexus - GTP Viresi - Tallinn															
2.1.	GTP Viresi - Tallinn DN700 internal diagnostics	14.10.2024	27.10.2024	14		X						78	70.5	0	20	
2.2.	Elimination of defects detected during inspection of the GTP Viresi - Tallinn (pressure in the gas pipeline reduced to 16-20 bars)	01.06.2025	30.06.2025	30		X						78	70.5	5	0	
2.3.	Elimination of defects detected during inspection of the GTP Viresi - Tallinn (pressure in the gas pipeline reduced to 16-20 bars)	21.10.2025	30.10.2025	10		X						78	70.5	15	0	
3.	Conexus - GTP Izborsk – Incukalns UGS															
3.1.	GTP Izborsk – Incukalns UGS section repair works and restoration of anti-corrosion insulation.	01.10.2024	16.10.2024	16				X				160	0	105	0	
		18.10.2024	19.12.2024	63				X				160	30	105	30	
		01.05.2025	31.08.2025	123		X						78	70.5	75	50	
3.2.	GTP Izborsk – Incukalns UGS section repair works and restoration of anti-corrosion insulation. Pipeline junction construction at next to valve I226	01.05.2025	30.06.2025	61				X				178.5	0	20	0	
		01.07.2025	31.07.2025	31				X				178.5	0	70	0	https://transparency.entsog.eu/#/umm/unavailable/iesgasfacilities?events=Active&from=2024-10-01&operator=Conexus%20Baltic%20Grid%20ISC&to=2026-01-01
		01.08.2025	31.08.2025	31				X				178.5	0	20	0	
4.	Conexus - GTP Pskov - Riga															
4.1.	Pipeline junction construction at next to valve P126	01.09.2025	14.10.2025	44		X						78	70.5	78	50	
		01.09.2025	30.09.2025	30				X				178.5	0	20	0	
		01.10.2025	14.10.2025	14				X				160	0	20	0	
4.2.	GTP Pskov-Riga section maintenance works	01.04.2025	30.04.2025	30		X						78	70.5	78	60	
5.	Conexus - GTP Riga-Incukalna PGK															
5.1.	Riga-Incukalns lines 1 and 2 internal diagnostics	01.12.2025	21.12.2025	21			X					90	82	90	70	
6.	Conexus - Incukalns UGS															
6.1.	Replacement of valves of compressor station No. 2, pipeline section repair works	21.10.2024	05.12.2024	46	X							246	51	147	51	
6.2.	Installation and connection of KS1 Filter Separator No.3.	01.07.2025	05.08.2025	36	X							74	128	74	128	
6.3.	Connecting a new compressor to CS1. Creating and connecting an interconnection between valves No.131 to No.133.	01.07.2025	20.08.2025	51	X							74	128	74	128	
6.4.	Reconstruction of GCP-3 (Second stage - 19 wells unavailable).	01.01.2025	30.04.2025	120	X							272	51	210	51	
7.	Elering															
7.1.	Viresi-Tallinn DN700 internal inspection (ILI)	04.11.2024	16.11.2024	13		X						78	70.5	0	20	
7.2.	Puistat CS Maintenance	04.06.2025	13.06.2025	10		X						78	70.5	5	0	
7.3.	Paldiski CS Maintenance	26.05.2025	31.05.2025	6		X						78	70.5	78	50	
		01.06.2025	04.06.2025	4		X						78	70.5	5	0	https://transparency.entsog.eu/#/umm/unavailable/iesgasfacilities?events=Active&from=2024-10-01&operator=Elering&to=2026-01-01
7.4.	Tallinn-Viresi pipeline section repair works I	02.06.2025	20.06.2025	19		X						78	70.5	5	0	
7.5.	Tallinn-Viresi pipeline section repair works II	02.06.2025	20.06.2025	19		X						78	70.5	5	0	
7.6.	Tallinn-Viresi pipeline section repair works III	21.10.2025	30.10.2025	10		X						78	70.5	15	0	
7.7.	Vilandi-Puistat section isolation works (pressure reduced to 25 barg)	01.06.2025	30.06.2025	30		X						78	70.5	5	0	
8.	AmberGrid															
8.1.	Internal diagnostics of the GTP Ivacevičiai-Vilnius-Ryga (DN500) between Panevėžys GCS and Kiemėnai GMS	19.03.2025	28.03.2025	10			X					82	90	69.2	75.9	
8.2.	Verification and elimination of possible defects of the GTP Vilnius-Panevėžys-Ryga	09.07.2025	25.07.2025	17			X					82	90	50	50	
8.12.	Elimination of defects of the GTP Minskas-Vilnius-Vievīs.	14.08.2025	28.08.2025	15							X	73.3	58.1	38.3	0	https://transparency.entsog.eu/#/umm/unavailable/iesgasfacilities?events=Active&from=2024-10-01&operator=Amber%20Grid&to=2026-01-01
				1								325.4	N/A	0	N/A	
9.	AB KN Energies															
9.1.	1 Part of annual maintenance	01.10.2024	03.10.2024	3						X		N/A	116.6	N/A	0	https://tip.gie.eu/details/23122221X0000000013740002_001
9.2.	2 Part of annual maintenance	08.04.2025	12.04.2025	5						X		N/A	116.6	N/A	0	https://tip.gie.eu/details/25030321X0000000013740001_002
9.4.	3 Part of annual maintenance	13.10.2025	15.10.2025	3						X		N/A	116.6	N/A	0	https://tip.gie.eu/details/24062721X0000000013740003_002
10.	Gasgrid															
10.1.	Yearly maintenance of Inkoos compressor station	12.05.2025	25.05.2025	14		X						70.5	78	55.4	78	https://transparency.entsog.eu/#/umm/unavailable/iesgasfacilities?from=2024-06-01&operator=Gasgrid%20Finland&to=2026-01-01
11.	Gasgrid Floating LNG Terminal Finland Oy															
11.1.	Inkoos LNG terminal annual maintenance	04.12.2024	04.12.2024	0.5						X		0	140	0	0	https://tip.gie.eu/details/23122766X0000000000272002_002
11.2.	Inkoos LNG terminal annual maintenance	21.01.2025	21.01.2025	0.5						X		0	140	0	70	https://tip.gie.eu/details/24062766X0000000000272001_002
11.3.	Inkoos LNG terminal annual maintenance	24.02.2025	24.02.2025	0.5						X		0	140	0	70	https://tip.gie.eu/details/24062766X0000000000272002_001
11.4.	Inkoos LNG terminal annual maintenance	28.03.2025	28.03.2025	0.5						X		0	140	0	70	https://tip.gie.eu/details/24062766X0000000000272003_001
11.5.	Inkoos LNG terminal annual maintenance	06.05.2025	07.05.2025	2						X		0	140	0	0	https://tip.gie.eu/details/24062766X0000000000272004_003
11.6.	Inkoos LNG terminal dry-dock	14.08.2025	28.09.2025	46						X		0	140	0	0	https://tip.gie.eu/details/24032566X0000000000272001_001
11.7.	Inkoos LNG terminal annual maintenance	08.08.2025	08.08.2025	1						X		0	140	0	0	https://tip.gie.eu/details/24062766X0000000000272005_001
11.8.	Inkoos LNG terminal annual maintenance	28.10.2025	28.10.2025	0.5						X		0	140	0	70	https://tip.gie.eu/details/24062766X0000000000272006_001
11.9.	Inkoos LNG terminal annual maintenance	20.11.2025	20.11.2025	0.5						X		0	140	0	70	https://tip.gie.eu/details/24062766X0000000000272007_002
11.10.	Inkoos LNG terminal annual maintenance	20.12.2025	20.12.2025	0.5						X		0	140	0	70	https://tip.gie.eu/details/24062766X0000000000272008_001

*Capacity indicated from the perspective of works initiating Party.