

Consolidated Maintenance Works plan for the Baltic-Finnish region, covering the period from 01.01.2026 to 31.12.2026

No.	Description	Start date (gas day)	End date (gas day)	Days	Weeks	Impacted point								Technical capacity* GWh/d		Available capacity* during maintenance GWh/d		Remarks	
						Incukalns UGS	Vārska	Balticconnector	Kliemenai	Luhamaa	Klaipeda FSRU	Inkoo FSRU	Santaka	Entry	Exit	Entry	Exit		
1. Conexus																			
1.1.	Elimination of defects detected during inspection of the GTP Rīga - Panevezys	01.08.2026	31.08.2026	31					X					90	82	0	0		
1.2.	Elimination of defects detected during inspection of the GTP Vīrsi - Tallinn	01.07.2026	30.07.2026	31			X							78	70.5	5	0		
1.3.	GTP Izborsk – Incukalns UGS and GTP Pskov-Rīga internal diagnostics	01.07.2026	31.07.2026	31			X			X				178.5	0	0	0		
1.4.	GTP Rīga-Incukalns UGS elimination of defects	04.04.2026	31.10.2026	211					X					90	82	90	65	https://transparency.entsoe.eu/#/umm/unavailabilitiesgasfacilities?events=Active&from=2026-01-01&isLatestVersion=Yes&operator=Conexus%20Baltic%20Grid%20ISC&timezone=EET&to=2027-01-01	
1.5.	Valve points Nr.34, 34" and 35 reconstruction of compressor station CS2	01.05.2026	31.05.2026	31			X							74	126	74	115.5		
1.6.	Change of collector at KC2-GSP3 section	01.05.2026	30.06.2026	61			X							74	126	74	115.5		
2. Elering																			
2.1.	Tallinn-Vīrsi pipeline isolation works (pressure reduced to 20-22 barg)	01.07.2026	31.07.2026	30			X							78	70.5	5	0		
2.2.	Tallinn-Vīrsi pipeline section repair works I (pipe replacement)	06.07.2026	19.07.2026	14			X							78	70.5	5	0		
2.3.	Tallinn-Vīrsi pipeline section repair works II (pipe replacement)	20.07.2026	26.07.2026	7			X							78	70.5	5	0	https://transparency.entsoe.eu/#/umm/unavailabilitiesgasfacilities?events=Active&from=2026-07-01&isLatestVersion=Yes&operator=Elering&timezone=EET&to=2026-08-02	
2.4.	Paldiski CS yearly maintenance	06.07.2026	12.07.2026	7			X							78	70.5	5	0		
2.5.	Puiatu CS yearly maintenance	13.07.2026	19.07.2026	7			X							78	70.5	5	0		
3. AmberGrid																			
3.1.	Internal cleaning of the GTP Panevėžys-Šauliai second line and GTP Šauliai-Kuršėnai	01.06.2026	05.06.2026	5							X			-	116.7	-	85.09	https://transparency.entsoe.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&timezone=EET&to=2027-01-01&ummid=25063021X00000001308D001	
3.2.	Internal diagnostics of the GTP Panevėžys-Šauliai-Klaipėda	05.10.2026	23.10.2026	19							X			-	116.7	-	94.52	https://transparency.entsoe.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&timezone=EET&to=2027-01-01&ummid=25063021X00000001308D002	
3.3.	Verification after intensive measurements of the GTP Panevėžys-Šauliai second line between GCS Panevėžys and block valve station No. 4MVC.	12.10.2026	16.10.2026	5							X			-	116.7	-	40.86	https://transparency.entsoe.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&timezone=EET&to=2027-01-01&ummid=25063021X00000001308D003	
4. AB KN Energies																			
4.1.	Annual terminal maintenance No1	01.04.2026	03.04.2026	3							X			-	116.7	-	0	https://ip.gie.eu/details/25063021X000000013740001_001	
4.2.	Annual terminal maintenance No2	12.10.2026	17.10.2026	6							X			-	116.7	-	0	https://ip.gie.eu/details/25063021X000000013740002_002	
5. Gasgrid																			
5.1.	Yearly maintenance of Inkoo compressor station	18.05.2026	24.05.2026	7			X							70.5	78	55.4	78	https://transparency.entsoe.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&operator=Gasgrid%20Finland&to=2026-12-31	
6. Gasgrid Floating LNG Terminal Finland Oy																			
6.1.	Annual terminal maintenance	13.01.2026	13.01.2026	0.5										X			70	https://ip.gie.eu/details/2506306X00000000272001_001	
6.2.	Annual terminal maintenance	21.03.2026	21.03.2026	0.5										X			70	https://ip.gie.eu/details/2506306X00000000272002_001	
6.3.	Annual terminal maintenance	22.04.2026	22.04.2026	1										X			0	https://ip.gie.eu/details/2506306X00000000272003_002	
6.4.	Annual terminal maintenance	22.09.2026	23.09.2026	2										X			140	https://ip.gie.eu/details/2506306X00000000272004_001	
6.5.	Annual terminal maintenance	17.11.2026	17.11.2026	0.5										X			70	https://ip.gie.eu/details/2506306X00000000272005_002	
6.6.	Annual terminal maintenance	17.12.2026	17.12.2026	0.5										X			70	https://ip.gie.eu/details/2506306X00000000272006_001	

*Capacity indicated from the perspective of works initiating Party.