

JSC "Conexus Baltic Grid" maintenance works from 3 December 2021 to 31 December 2022								
Nr.	Maintenance works	Object	Entry / Exit point	Start date	End date	Available capacity (kWh/day): direction		Type
						Entry	Exit	
1.	Repair works	Gas transmission pipeline Riga – Incukalns UGS 1	Kemenai	09.06.2022	02.07.2022	No impact on entry/exit point capacities		Planned
2.	Repair works	Gas transmission pipeline Riga – Incukalns UGS 2	Kemenai	04.07.2022	03.08.2022	No impact on entry/exit point capacities		Planned
3.	Repair works	Gas transmission pipeline Riga - Panevezys	Kemenai	15.10.2022	21.11.2022	6 000 000	0	Planned
4.	Daugmale connection to Riga- Panevezys reconstruction	Gas transmission pipeline Riga - Panevezys	Kemenai	15.10.2022	15.11.2022	6 000 000	0	Planned
5.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.11.2021	31.12.2021	97 700 000	85 000 000	Planned
6.	Repair works	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	17.01.2022	06.02.2022	0	105 000 000	Planned
7.	Repair works	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	24.02.2022	28.02.2022	0	105 000 000	Planned
8.	Repair works	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	01.03.2022	07.04.2022	0	52 500 000	Planned
9.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.04.2022	09.04.2022	105 000 000	52 500 000	Planned
10.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	10.04.2022	30.04.2022	158 000 000	21 000 000	Planned

11.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.05.2022	31.05.2022	158 000 000	0	Planned
12.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.06.2022	30.09.2022	126 000 000	0	Planned
13.	Inspection tool chambers construction	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	01.10.2022	09.10.2022	0	52 500 000	Planned
14.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	10.10.2022	14.10.2022	126 000 000	0	Planned
15.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	15.10.2022	18.10.2022	105 000 000	105 000 000	Planned
16.	Inspection tool chambers dismantling	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	19.10.2022	24.10.2022	0	105 000 000	Planned
17.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	25.10.2022	31.10.2022	105 000 000	105 000 000	Planned
18.	Ezerciems connection to Pskov-Riga pipeline reconstruction	Gas transmission pipeline Valday – Pskov - Riga	Luhamaa	01.11.2022	15.12.2022	No impact on entry/exit point capacities		Planned
19.	Repair works	Gas transmission pipeline Viresi - Tallinn	Baltic-conector	01.07.2022	31.07.2022	Potential effect on entry/exit point capacities		Planned
20.	Reconstruction of crane unit Nr.30	Incukalns UGS	Incukalns UGS	10.04.2022	30.04.2022	40 000 000	0	Planned
21.	Modernization of GPA No.2 and No.4	Incukalns UGS	Incukalns UGS	01.05.2022	30.05.2022	0	75 500 000	Planned