

JSC "Conexus Baltic Grid" maintenance works from 1 October 2021 to 31 December 2022 (update information on 16.07.2021.)								
Nr.	Maintenance works	Object	Entry / Exit point	Start date	End date	Available capacity (kWh/day): direction		Type
						Entry	Exit	
1.	Repair works	Gas transmission pipeline Riga - Panevezys	Kiemenai	04.10.2021	07.11.2021	6 000 000	0	Planned
2	Repair works	Gas transmission pipeline Riga – Incukalns UGS 1	Kiemenai	06.06.2022	02.07.2022	No impact on entry/exit point capacities		Planned
3	Repair works	Gas transmission pipeline Riga – Incukalns UGS 2	Kiemenai	04.07.2022	03.08.2022	No impact on entry/exit point capacities		Planned
4	Repair works	Gas transmission pipeline Riga - Panevezys	Kiemenai	15.10.2022	21.11.2022	6 000 000	0	Planned
5	Daugmale connection to Riga- Panevezys reconstruction	Gas transmission pipeline Riga - Panevezys	Kiemenai	15.10.2022	15.11.2022	6 000 000	0	Planned
6	Inspection tool chambers construction	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	20.09.2021	03.10.2021	0	85 000 000	Planned
7	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	04.10.2021	13.10.2021	168 000 000	0	Planned
8	Inspection tool chambers dismantling	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	14.10.2021	27.10.2021	0	85 000 000	Planned
9	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	28.10.2021	31.10.2021	168 000 000	0	Plānots
10	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.11.2021	31.12.2021	97 700 000	85 000 000	Planned

11	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.04.2022	09.04.2022	105 000 000	52 000 000	Planned
12	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	10.04.2022	30.04.2022	158 000 000	21 000 000	Planned
13	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.05.2022	14.10.2022	158 000 000	0	Planned
14	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	15.10.2022	31.10.2022	105 000 000	105 000 000	Planned
15	Ezeriems connection to Pskov-Riga pipeline reconstruction	Gas transmission pipeline Valday – Pskov - Riga	Luhamaa	01.11.2022	15.12.2022	No impact on entry/exit point capacities		Planned
16	Repair works	Gas transmission pipeline Viresi - Tallinn	Baltic-conector	01.07.2022	31.07.2022	Potential effect on entry/exit points capacities		Planned
17	Reconstruction of crane unit 30	Incukalns UGS	Incukalns UGS	10.04.2022	30.04.2022	40 000 000	0	Planned
18	Modernization of GPA 12z330 (GPA No.2 and No.4)	Incukalns UGS	Incukalns UGS	01.05.2022	30.05.2022	0	75 500 000	Planned