

JSC "Conexus Baltic Grid" maintenance works from 1 October 2020 till 1 December 2021								
Nr.	Maintenance works	Object	Entry / Exit point	Start date	End date	Available capacity (kWh/day): direction		Type
						Entry	Exit	
1.	Valves T5, T6 reconstruction	Gas transmission pipeline Viresi - Tallinn	Balticconnector	16.10.2020.	27.11.2020	Potential effect on entry/exit point capacities		Planned
2.	Inspection tool chambers dismantling	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	20.10.2020.	29.10.2020.	0	85 000 000	Planned
3.	Vireši-Tallin connection to Pskov-Riga pipeline reconstruction	Gas transmission pipeline Pskov - Riga	Luhamaa	20.10.2020	29.10.2020	0	85 000 000	Planned
				30.10.2020	15.11.2020	63 000 000	85 000 000	
4.	Vireši-Tallin connection to Izborsk - Incukalns pipeline reconstruction	Gas transmission pipeline Izborsk – Incukalns	Luhamaa	16.11.2020	25.11.2020	63 000 000	85 000 000	Planned
5.	Repair works	Gas transmission pipeline Pskov - Riga	Luhamaa	01.10.2020	14.10.2020	97 700 000	85 000 000	Planned
				15.10.2020	19.10.2020	85 000 000	85 000 000	
				20.10.2020	29.10.2020	0	85 000 000	
				30.10.2020	20.12.2020	63 000 000	85 000 000	
6.	Repair works	Gas transmission pipeline Riga - Panevezys	Kiemenai	15.10.2020	24.11.2020	6 000 000	0	Planned

7.	Repair works	Gas transmission pipeline Viresi - Tallinn	Balticconnector	16.10.2020.	27.11.2020	Potential effect on entry/exit point capacities		Planned
8.	Repair works	Gas transmission pipeline Izborsk – Incukalns	Luhamaa	04.01.2021	28.02.2021	63 000 000	85 000 000	Planned
				01.03.2021	31.03.2021	63 000 000	73 500 000	
				01.04.2021	30.04.2021	63 000 000	52 500 000	
				01.05.2021	14.10.2021	97 700 000	0	
				15.10.2021	31.12.2021	63 000 000	85 000 000	
9.	Riga - Panevezys connection to Riga – Incukalns 1 pipeline reconstruction	Gas transmission pipeline Riga – Incukalns 1	Kiemenai	01.06.2021	07.06.2021	6 000 000	0	Planned
10.	Riga - Panevezys connection to Riga – Incukalns 2 pipeline reconstruction	Gas transmission pipeline Riga – Incukalns 2	Kiemenai	25.07.2021	31.07.2021	6 000 000	0	Planned
11.	Repair works	Gas transmission pipeline Riga - Panevezys	Kiemenai	04.10.2021	07.11.2021	6 000 000	0	Planned