

JSC "Conexus Baltic Grid" maintenance works till 31. december 2021 (update information on 23.12.2020.)								
Nr.	Maintenance works	Object	Entry / Exit point	Start date	End date	Available capacity (kWh/day): direction		Type
						Entry	Exit	
1.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	04.01.2021	21.02.2021	85 000 000	85 000 000	Planned
2.	Inspection tool chambers construction	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	22.02.2021	28.02.2021	0	85 000 000	Planned
3.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.03.2021	02.03.2021	85 000 000	73 500 000	Planned
4.	Inspection tool chambers construction	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	03.03.2021	10.03.2021	0	73 500 000	Planned
5.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	11.03.2021	30.04.2021	85 000 000	73 500 000	Planned
6.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.05.2021	02.08.2021	168 000 000	0	Planned
7.	Repair works	Gas transmission pipeline Valday - Pskov (works in Russian Federation natural gas pipeline system)	Luhamaa	03.08.2021	05.08.2021	0	85 000 000	Planned
8.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	06.08.2021	14.10.2021	168 000 000	0	Planned
9.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	15.10.2021	31.10.2021	168 000 000	85 000 000	Planned

10.	Repair works	Gas transmission pipeline Izborsk – Incukalns UGS	Luhamaa	01.11.2021	31.12.2021	97 700 000	85 000 000	Planned
11.	Repair works	Gas transmission pipeline Viresi - Tallinn	Balticconnector	25.06.2021	24.07.2021	Potential effect on entry/exit point capacities		Planned
12.	Riga - Panevezys connection to Riga – Incukalns 1 pipeline reconstruction	Gas transmission pipeline Riga – Incukalns 1	Kiemenai	01.06.2021	07.06.2021	6 000 000	0	Planned
13.	Riga - Panevezys connection to Riga – Incukalns 2 pipeline reconstruction	Gas transmission pipeline Riga – Incukalns 2	Kiemenai	25.07.2021	31.07.2021	6 000 000	0	Planned
14.	Repair works	Gas transmission pipeline Riga - Panevezys	Kiemenai	04.10.2021	07.11.2021	6 000 000	0	Planned