

Consolidated Maintenance Works plan for the Baltic-Finnish region, covering the period from 01.01.2027 to 31.12.2027

No.	Description	Start date (gas day)	End date (gas day)	Days	Impacted point							Technical capacity* GWh/d		Available capacity* during maintenance GWh/d		Remarks	
					Incukalns UGS	Värška	Balticconnector	Kiemenai	Luhamaa	Klaipeda FSRU	Inkoo FSRU	Santaka	Entry	Exit	Entry		Exit
1.	Conexus																
1.1.	GTP Rīga - Panevezys, elimination of defects	01.09.2027	30.09.2027	30				X					90	82	5	0	https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2027-01-01&isLatestVersion=Yes&operator=Conexus%20Baltic%20Grid%20IS&to=2027-12-31
1.2.	GTP Bärzkrögs -Tallina, elimination of defects	01.07.2027	31.07.2027	31			X						78	70.5	5	0	
2.	Elering																
2.1.	Tallinn-Vireli (Tallinn-Berzkrögs) pipeline section repair I (section replacement)	05.07.2027	18.07.2027	14			X						78	70.5	5	0	
2.2.	Tallinn-Vireli (Tallinn-Berzkrögs) pipeline section repair II (section replacement)	19.07.2027	25.07.2027	7			X						78	70.5	5	0	https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2027-07-01&isLatestVersion=Yes&operator=Elering&timezone=EET&to=2027-08-01
2.3.	Paldiski CS yearly maintenance	05.07.2027	11.07.2027	7			X						78	70.5	5	0	
2.4.	Puistu CS yearly maintenance	19.07.2027	25.07.2027	7			X						78	70.5	5	0	
2.5.	Tallinn-Vireli (Tallinn-Berzkrögs) isolation works (reduced pressure)	01.07.2027	31.07.2027	31			X						78	70.5	5	0	
3.	AmberGrid																
3.1.	Verification after intensive measurements on the GTP Panevezys-Šiauliai between block valve stations No. 1 and 4.	06.09.2027	24.09.2027	19						X			116.6	NA	107.3	NA	https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2027-01-01&operator=Amber%20Grid&timezone=EET&to=2028-01-01&ummid=2606121X000000001308D001
4.	AB KN Energies																
4.1.	Annual stop No. 1	06.04.2027	09.04.2027	4						X			116.6	NA	0	NA	https://rip.gie.eu/details/2606121X0000000013740001_001
4.2.	Annual stop No. 2	18.10.2027	22.10.2027	5						X			116.6	NA	0	NA	https://rip.gie.eu/details/2606121X0000000013740002_001
5.	Gasgrid																
5.1.	Yearly maintenance of Inkoo compressor station	17.05.2027	27.05.2027	11			x						70.5	78	55.4	78	https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&from=2027-05-16&isLatestVersion=Yes&operator=Gasgrid%20Finland&timezone=EET&to=2027-05-29
6.	Gasgrid Floating LNG Terminal Finland Oy																
6.1.	Annual terminal maintenance	23.02.2027	23.02.2027	0.5						X			NA	140	NA	70	https://rip.gie.eu/details/26061266X000000000272001_001
6.2.	Annual terminal maintenance	27.04.2027	27.04.2027	1.0						X			NA	140	NA	0	https://rip.gie.eu/details/26061266X000000000272002_001
6.3.	Annual terminal maintenance	29.06.2027	29.06.2027	0.5						X			NA	140	NA	70	https://rip.gie.eu/details/26061266X000000000272003_001
6.4.	Annual terminal maintenance	28.09.2027	29.09.2027	2.0						X			NA	140	NA	0	https://rip.gie.eu/details/26061266X000000000272004_001
6.5.	Annual terminal maintenance	30.11.2027	30.11.2027	0.5						X			NA	140	NA	70	https://rip.gie.eu/details/26061266X000000000272005_001
6.6.	Annual terminal maintenance	28.12.2027	28.12.2027	0.5						X			NA	140	NA	70	https://rip.gie.eu/details/26061266X000000000272006_001

*Capacity indicated from the perspective of works initiating Party.