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JSC “Conexus Baltic Grid” maintenance works from 1 October 2020 till 1 December 2021 

Nr. Maintenance 

works 

Object Entry / Exit point Start date End date Available capacity 

(kWh/day): direction 

Type 

Entry Exit 

1. Valves T5, T6 
reconstruction 

Gas transmission 

pipeline Viresi - Tallinn 
Balticconnector 
 

16.10.2020. 27.11.2020 Potential effect on entry/exit 

point capacities 

Planned 

2. Inspection tool 

chambers 

dismantling 

Gas transmission 

pipeline Valday - Pskov 

(works in Russian 

Federation natural gas 

pipeline system) 

Luhamaa 20.10.2020. 29.10.2020. 0 85 000 000 Planned 

3. Vireši-Tallin 
connection to 
Pskov-Riga 
pipeline 
reconstruction 

Gas transmission 

pipeline Pskov - Riga 
Luhamaa 20.10.2020 29.10.2020 0 85 000 000 Planned 

30.10.2020 15.11.2020 63 000 000 85 000 000 

4. Vireši-Tallin 
connection to 
Izborsk - 
Incukalns 
pipeline 
reconstruction 

Gas transmission 

pipeline Izborsk – 
Incukalns 

Luhamaa 16.11.2020 25.11.2020 63 000 000 85 000 000 Planned 

5. Repair works Gas transmission 

pipeline Pskov - Riga 
Luhamaa 01.10.2020 19.10.2020 85 000 000 85 000 000 Planned 

20.10.2020 29.10.2020 0 85 000 000 

30.10.2020 20.12.2020 63 000 000 85 000 000 

6. Repair works Gas transmission 

pipeline Riga - 

Panevezys 

Kiemenai 15.10.2020 24.11.2020 6 000 000 0 Planned 



7. Repair works Gas transmission 

pipeline Viresi - Tallinn 
Balticconnector 
 

16.10.2020. 27.11.2020 Potential effect on entry/exit 

point capacities 
Planned 

8. Repair works Gas transmission 

pipeline Izborsk – 
Incukalns 

Luhamaa 04.01.2021 28.02.2021 63 000 000 85 000 000 Planned 

01.03.2021 31.03.2021 63 000 000 73 500 000 

01.04.2021 30.04.2021 63 000 000 52 500 000 

01.05.2021 14.10.2021 85 000 000 0 

15.10.2021 31.12.2021 63 000 000 85 000 000 

9. Riga - Panevezys 
connection to 
Riga – Incukalns 
1 pipeline 
reconstruction 

Gas transmission 

pipeline Riga – 
Incukalns 1 

Kiemenai 01.06.2021 07.06.2021 6 000 000 0 Planned 

10. Riga - Panevezys 
connection to 
Riga – Incukalns 
2 pipeline 
reconstruction 

Gas transmission 

pipeline Riga – 
Incukalns 2 

Kiemenai 25.07.2021 31.07.2021 6 000 000 0 Planned 

11. Repair works Gas transmission 

pipeline Riga - 

Panevezys 

Kiemenai 04.10.2021 07.11.2021 6 000 000 0 Planned 

 


